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Introduction

The site is located approximately 27km east of

Dungarvan town and approximately 19km west 

of Waterford City



Introduction
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Introduction



Introduction: Unsafe Driving Practices



Introduction: AADT & JTC

Source: TII TMU N25 090.0 W

N25 Mainline

Steady increase of traffic volume

COVID-19 Restrictions

COVID-19 Restrictions

Relatively high volume of HGV

Junctions

Source: JTC Survey (October 2019) 



Introduction: Traffic Collisions (2012-2019)

Eleven collisions in the period

2012 to July 2019 within the

wider extent of the site



WCCC/TII Safety/Network Operations and the Tramore House design team made a significant effort to
deliver the scheme in a short timeframe.

Scheme Timeline

Activity Date

Scheme initiation and F&O Report Development Q4 2019/Q1 2020

Gateway Approval 1 Q2 2020

Topographical Survey & Preliminary Design Q2/Q3 2020

Approval of PDR Q4 2020

Section 38 Q4 2020/Q1 2021

CCTV Survey, SI & Detailed Design Q2/Q3 2021

Procurement Q3/Q4 2021

Gateway Approval 2 Q4 2021

Construction Q1/Q2/Q3 2022

(February 2022 – July 2022)



Design: Scheme Extent

Extent of traffic

calming scheme 

~0.6km

HD 28 pavement 

works ~1km

CMP pavement 

works ~0.35km



Design: Proposed Layout

Source: THRDO

Objectives:
• To reduce vehicular speed and improve the facilities for the vulnerable road users
• To create a safer environment along the existing section of N25 on approach to

and through the junctions



Design: Typical Cross Sections (B-B)

Source: THRDO



Design: Typical Cross Sections (C-C)

Source: THRDO



Traffic Speed Survey – Example of Recorded Data (14 days in September 2022)

weekdays weekdays

Source: Sierzega SR4 Traffic Detection Device



Traffic Speed Survey – Example of Recorded Data (21st September 2022)

Source: Sierzega SR4 Traffic Detection Device



Traffic Speed Survey - BEFORE

August/October 2019

December 2021



Traffic Speed Survey - AFTER



Traffic Speed Survey - Comparison



Cyclists



Lessons Learned

• Offroad cycle facility vertical alignment (to avoid steep sections and 

possible drainage issues)



Lessons Learned

• Tie-in and transitions of cycle facility to hardsholuder



Lessons Learned

• Position of street furniture adjacent to cycle facility

• Maximise separation between cycle facility and carriageway

• Good planning for traffic survey locations - before/after (to gain best 

possible comparison of results)

• Additional space for cyclists to turn to cross central islands



Lessons Learned

• Maintenance requirements

Emergency maintenance after severe weather conditions

Regular vegetation maintenance to protect sightlines



N25 Carroll's Cross – Before/After



N25 Carroll's Cross – Before/After



N25 Carroll's Cross – Before/After



N25 Carroll's Cross – Before/After



N25 Carroll's Cross – Before/After



N25 Carroll's Cross – UAV Survey - Before/After

Source: TII UAV Survey (October 2019) Source: WCCC UAV Survey (August 2022)



N25 Carroll's Cross – UAV Survey - Before/After

Source: TII UAV Survey (October 2019) Source: WCCC UAV Survey (August 2022)



N25 Carroll's Cross – UAV Survey - Before/After

Source: TII UAV Survey (October 2019) Source: WCCC UAV Survey (August 2022)



N25 Carroll's Cross



N25 Carroll's Cross



THANK YOU

Branko Erak

berak@waterfordcouncil.ie

TII Road Safety Engineering 
and Audit Conference
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